

# Opto-board/Fiber Testing at PP0

K.K. Gan

The Ohio State University

- all equipment needed have been identified
- all equipment expected to be at CERN by Feb 20
- 3 tests are planned:
  - ◆ optical power/no bit error test before mounting
  - ◆ optical power/no bit error test after mounting
  - ◆ fiber continuity test

# Opto-board Production Status

Type	Needed	OSU good	OSU rework	OSU bad	Siegen good	Siegen in prog.	Siegen to fix	Siegen bad
D	228	174	21	14	50	9	15	1
B	44	36		5		1	16+1	

- 224 good D boards with no rework
- several rework D boards can now be made available for system tests
- 17 B boards shipped to OSU for rework
- no enough VDC to fix D boards at Seigen!